

Uge	Juli 2026				Uge	August 2026				Uge	September 2026				Uge	Oktober 2026				Uge	November 2026			
	on	1				lø	1				ti	1				to	1				sø	1		
	to	2				sø	2				on	2				fr	2				45	ma	2	53, tv + 55, th + 55, 7.sal
	fr	3			32	ma	3	Opgang 49, tv + 51, th + 51, 7.sal			to	3				lø	3					ti	3	
	lø	4				ti	4				fr	4				sø	4					on	4	
	sø	5				on	5				lø	5			41	ma	5	49, tv + 51, th + 51, 7.sal				to	5	
28	ma	6	Opgang 47, th + 47, 7.sal	Opgang 47, tv + 49, th + 49, 7.sal		to	6				sø	6				ti	6					fr	6	
	ti	7				fr	7			37	ma	7	Opgang 55, tv	Opgang 45		on	7					lø	7	
	on	8				lø	8				ti	8				to	8					sø	8	
	to	9				sø	9				on	9				fr	9				46	ma	9	Opgang 55, tv
	fr	10			33	ma	10				to	10				lø	10					ti	10	
	lø	11				ti	11				fr	11				sø	11					on	11	
	sø	12				on	12				lø	12			42	ma	12					to	12	
29	ma	13	Opgang 49, tv + 51, th + 51, 7.sal			to	13				sø	13				ti	13					fr	13	
	ti	14	Opgang 51, tv + 53, th + 53, 7.sal			fr	14			38	ma	14	47, th + 47, 7.sal			on	14					lø	14	
	on	15				lø	15				ti	15				to	15					sø	15	
	to	16				sø	16				on	16				fr	16				47	ma	16	
	fr	17			34	ma	17	Opgang 51, tv + 53, th + 53, 7.sal	Opgang 53, tv + 55, th + 55, 7.sal		to	17				lø	17					ti	17	
	lø	18				ti	18	35, tv + opgang 37			fr	18				sø	18					on	18	
	sø	19				on	19				lø	19			43	ma	19	51, tv + 53, th + 53, 7.sal				to	19	
30	ma	20	Opgang 47, tv + 49, th + 49, 7.sal			to	20				sø	20				ti	20					fr	20	
	ti	21				fr	21			39	ma	21	47, tv + 49, th + 49, 7.sal			on	21					lø	21	
	on	22				lø	22				ti	22				to	22					sø	22	
	to	23				sø	23				on	23				fr	23				48	ma	23	
	fr	24			35	ma	24	Opgang 55, tv	Opgang 39 + 41		to	24				lø	24					ti	24	
	lø	25				ti	25				fr	25				sø	25					on	25	
	sø	26				on	26				lø	26			44	ma	26					to	26	
31	ma	27				to	27				sø	27				ti	27					fr	27	
	ti	28				fr	28			40	ma	28				on	28					lø	28	
	on	29				lø	29				ti	29				to	29					sø	29	
	to	30				sø	30				on	30				fr	30					ma	30	
	fr	31				ma	31	Opgang 53, tv + 55, th + 55, 7.sal	Opgang 43							lø	31							

Førregistrering

Opstartsdag

FORVENTET mangelgennemgang (ca. i den uge)

Forventet tidshorisont pr. opgang/side FRA opstartsdagen:

Høje blokke: 10 uger

Lave blokke: 8 uger