

Uge	Juli 2026			Uge	August 2026			Uge	September 2026			Uge	Oktober 2026			Uge	November 2026		
	on	1			lø	1			ti	1			to	1			sø	1	
	to	2			sø	2			on	2			fr	2				2	53, tv + 55, th + 55, 7.sal
	fr	3		32	ma	3	Opgang 49, tv + 51, th + 51, 7.sal		to	3			lø	3			ti	3	
	lø	4			ti	4			fr	4			sø	4			on	4	
	sø	5			on	5			lø	5		41	ma	5	49, tv + 51, th + 51, 7.sal		to	5	
28	ma	6	Opgang 47, th + 47, 7.sal	Opgang 47, tv + 49, th + 49, 7.sal	to	6			sø	6			ti	6			fr	6	
	ti	7			fr	7		37	ma	7	Opgang 55, tv	Opgang 45	on	7			lø	7	
	on	8			lø	8			ti	8			to	8			sø	8	
	to	9			sø	9			on	9			fr	9		46	ma	9	Opgang 55, tv
	fr	10		33	ma	10			to	10			lø	10			ti	10	
	lø	11			ti	11			fr	11			sø	11			on	11	
	sø	12			on	12			lø	12		42	ma	12			to	12	
29	ma	13	Opgang 49, tv + 51, th + 51, 7.sal		to	13			sø	13			ti	13			fr	13	
	ti	14	Opgang 51, tv + 53, th + 53, 7.sal		fr	14		38	ma	14	47, th + 47, 7.sal		on	14			lø	14	
	on	15			lø	15			ti	15			to	15			sø	15	
	to	16			sø	16			on	16			fr	16		47	ma	16	
	fr	17		34	ma	17	Opgang 51, tv + 53, th + 53, 7.sal	Opgang 53, tv + 55, th + 55, 7.sal	to	17			lø	17			ti	17	
	lø	18			ti	18	35, tv + opgang 37		fr	18			sø	18			on	18	
	sø	19			on	19			lø	19		43	ma	19	51, tv + 51, th + 51, 7.sal		to	19	
30	ma	20	Opgang 47, tv + 49, th + 49, 7.sal		to	20			sø	20			ti	20			fr	20	
	ti	21			fr	21		39	ma	21	47, tv + 49, th + 49, 7.sal		on	21			lø	21	
	on	22			lø	22			ti	22			to	22			sø	22	
	to	23			sø	23			on	23			fr	23		48	ma	23	
	fr	24		35	ma	24	Opgang 55, tv		to	24			lø	24			ti	24	
	lø	25			ti	25	Opgang 39 + 41		fr	25			sø	25			on	25	
	sø	26			on	26			lø	26		44	ma	26			to	26	
31	ma	27			to	27			sø	27			ti	27			fr	27	
	ti	28			fr	28		40	ma	28			on	28			lø	28	
	on	29			lø	29			ti	29			to	29			sø	29	
	to	30			sø	30			on	30			fr	30			ma	30	
	fr	31			ma	31	Opgang 53, tv + 55, th + 55, 7.sal	Opgang 43					lø	31					

Førregistrering

Opstartsdag

FORVENTET mangelgennemgang (ca. i den uge)

Forventet tidshorisont pr. opgang/side FRA opstartsdagen:

Høje blokke: 10 uger

Lave blokke: 8 uger